

MBS CRM — Project Timeline

May 28 – Jul 12, 2026 · Week-by-week summary

DEVELOPMENT TIMELINE

WEEK OF MAY 26 (MAY 28)

Project Kickoff

MBS CRM repository created. Initial architecture decided: React/Vite web app, Expo mobile, Express API server, PostgreSQL database. Project scaffolding and monorepo structure set up.

WEEK OF JUN 16 (JUN 19 – JUN 22)

Foundation Built — Full CRM in One Week

LEADS COMMUNICATIONS TWILIO EMAIL DOCS

Entire core CRM constructed: lead pipeline & detail views, role-based access control, Twilio calls & SMS softphone, email marketing & drip automation, bulk CSV import with column mapping, document storage, and full activity logging. Followed by comprehensive project documentation.

WEEK OF JUN 23 (JUN 23 – JUN 24)

Notifications, Theming & Performance

UI NOTIFICATIONS PERFORMANCE

In-app notification system with bell icon. Three distinct visual design directions explored. Application theme and colour palette updated. Loading speed improved, analytics endpoint errors fixed, and social media sharing image added.

WEEK OF JUN 30 (JUL 3 – JUL 5)

Security, AI Intelligence & Production Hardening

SECURITY AI RENEWALS DEVOPS

Rate limiting, HTML escaping, and input validation added. AI-powered lead briefings and AI-drafted outreach messages. Renewal radar flagging funded deals ready to re-fund. Full code review pass with all findings resolved. Graceful shutdown procedures. Deployment reliability fixes and multiple production deploys.

WEEK OF JUL 7 (JUL 11 – JUL 12)

MCA Features, Enterprise Polish & Compliance

FEATURES BRANDING SECURITY OBSERVABILITY COMPLIANCE

MCA CRM feature pass — loan pipeline, lender management, KPI dashboard polish. Official MBS logo and branded navy favicon added. Clerk login UI polished. Comprehensive UX pass (Cmd+K palette, empty states, mobile cards, accessibility). Sentry error tracking and automated backups. Idempotency keys and audit logs. Enterprise data governance — FCRA/TCPA/PII compliance, consent panel, data retention policy. Full visual redesign across all 14 pages. Rich text editor (Tiptap) integrated into email and flyer templates.

REPLIT SPEND

Billing data is not accessible from this environment. Fill in your actual charges from your Replit billing page at replit.com/account/billing.

ITEM	PERIOD	AMOUNT
Monthly plan (Core / Pro / Teams)	Jun 2026	\$ __.__

ITEM	PERIOD	AMOUNT
Monthly plan	Jul 2026	\$ __. __
AI / compute credits (Cycles)	May 28 – Jul 12	\$ __. __
Storage / egress overages	May 28 – Jul 12	\$ __. __
Total estimated spend		\$ __. __